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CAMT  Co-­‐Chairs  Monthly  Progress  Report   
April  18,  2014  

	
  
A  monthly  update  for  CSAMP  Policy  Group  members  

	
  
April	
  2014	
  Highlights	
  

• CAMT	
  Meeting	
  #18	
  was	
  held	
  on	
  April	
  15,	
  2014	
  at	
  TNC,	
  Sacramento	
  
• Salmon	
  Scoping	
  Team	
  Kick-­‐off	
  Meeting	
  held	
  on	
  April	
  15,	
  2014	
  
• Workplan	
  Task	
  3.2	
  SWFSC	
  briefing	
  on	
  winter-­‐run	
  salmon	
  life	
  cycle	
  model	
  completed	
  (4/15)	
  
• Smelt	
  (Fall	
  X2/OMR)	
  Scoping	
  Team	
  held	
  workshop	
  on	
  data	
  sets	
  (4/15)	
  
	
  

CAMT	
  Schedule	
  Status	
  Update	
  
Activity	
  Name	
   Start	
  Date	
   Finish	
  Date	
   Comment	
  

0.1	
  Monthly	
  CAMT	
  Meetings	
   4/15/14	
   4/15/14	
   On	
  schedule.	
   	
  
0.2	
  Establish	
  Scoping	
  Teams	
   2/26/14	
   3/18/14	
   Complete.	
   	
  
0.3	
  Scoping	
  Team	
  Kick-­‐off	
  Meetings	
   3/19/14	
   4/15/14	
   Complete.	
   	
  
0.4	
  Submit	
  Interim	
  Joint	
  Status	
  Report	
   6/16/14	
   6/16/14	
   Draft	
  report	
  outline	
  in	
  progress.	
   	
  
1.0	
  Fall	
  Outflow	
  Workplan	
   3/17/14	
   11/27/15	
   All	
  activities	
  currently	
  on	
  schedule.	
   	
  
1.1	
  Review	
  Monitoring	
  Methods	
  for	
  Delta	
  

Smelt/1.1.1	
  Convene	
  data	
  set	
  workshop	
  -­‐	
  
Discuss	
  Emilio	
  Laca	
  study	
  plan	
  

4/15/14	
   4/15/14	
   Complete.	
   	
  

2.0	
  OMR/Entrainment	
  Workplan	
   3/20/14	
   6/30/15	
   Expected	
  delays	
  on	
  sub-­‐activities	
  below.	
   	
  
2.1	
  Assess	
  factors	
  affecting	
  adult	
  Delta	
  Smelt	
  

entrainment/2.1.1	
  Develop	
  study	
  plan	
  
3/20/14	
   4/30/14	
   Completion	
  of	
  study	
  plan	
  will	
  be	
  delayed	
  

due	
  to	
  availability	
  of	
  Dr.	
  Wim	
  Kimmerer.	
  
	
  

2.2	
  Assess	
  population	
  effects	
  of	
  
entrainment/2.2.1	
  Develop	
  study	
  plan	
  

4/01/14	
   4/30/14	
   Same	
  as	
  above.	
  	
   	
  

3.0	
  South	
  Delta	
  Salmonid	
  Survival	
  Workplan	
   3/03/14	
   11/12/15	
   All	
  activities	
  on	
  schedule.	
   	
  
3.2	
  Brief	
  CAMT	
  on	
  SWFSC	
  winter-­‐run	
  

salmonid	
  LCM	
  
4/15/14	
   4/15/14	
   Complete.	
   	
  

3.3	
  Data	
  synthesis	
  and	
  meta-­‐analysis/3.3.1	
  
Prepare	
  revised	
  proposal	
  

4/01/14	
   4/30/14	
   Complete.	
   	
  

Legend	
   Court	
  Submittal	
  or	
  Order	
   On	
  Schedule	
   Non-­‐Critical	
  Delay	
   Critical	
  Path	
  Delay	
  

	
  
Upcoming	
  Activities	
  and	
  Events	
  

Smelt	
  (Fall	
  X2/OMR)	
  Scoping	
  Team	
  Meeting	
  #4	
   04/29/14	
  
Smelt	
  (Fall	
  X2/OMR)	
  Scoping	
  Team	
  Meeting	
  #5	
   05/06/14	
  
CAMT	
  Meeting	
  #19	
  at	
  TNC	
  (9:00	
  to	
  Noon)	
   05/20/14	
  
CSAMP	
  Policy	
  Group	
  Briefing	
  (8:30	
  to	
  9:00)	
   05/29/14	
  
	
  

Critical	
  Issues	
  
• Smelt	
  Scoping	
  Team	
  pursuing	
  parallel	
  efforts	
  to	
  (1)	
  address	
  hypotheses	
  in	
  the	
  workplan,	
  and	
  (2)	
  improve	
  

sampling	
  methods	
  
• Schedule	
  impacted	
  by	
  the	
  availability	
  of	
  essential	
  team	
  members	
  (see	
  above)	
  
• Successful	
  scoping	
  team	
  resolution	
  of	
  investigative	
  approaches	
  for	
  addressing	
  disagreements	
  is	
  expected	
  to	
  be	
  

time-­‐consuming	
  and	
  resource	
  intensive	
  
• Establishing	
  funding	
  mechanisms	
  for	
  workplan	
  investigations	
  is	
  a	
  critical	
  path	
  activity	
  	
  
• Development	
  of	
  an	
  on-­‐going	
  stakeholder	
  outreach	
  strategy	
  will	
  be	
  addressed	
  
	
  


